

THE GOOD INITIATIVES

- #201 – Prohibit Ranked-Choice Voting
- #202 – Preserve the Caucus & Assembly
- #278 – Close the Party Primaries

AGENDA

TIMELINE

CAPTAIN'S JOB DESCRIPTION

STRATEGY

GOALS & REPORTING

WHAT'S NEXT

EXECUTIVE TEAM CONTACTS

OUR MUSINGS & REAL DISCUSSION

TIMELINES

Final Determination by SOS

SOS will announce our success for General Election ballot by God's Authority

Executive Team continues Press Messaging through Election Day

Notification
after SOS decision

Phase VI – July 27 – August 2

Sorting, Packaging, Reporting, Labeling and Delivery

Final Status Call @ 7pm
July 30

Phase IV – July 1 – July 26, 2024

July 1st projections likely success. Circulators attend July events, Fundraising Continues
Signed packets returned: July 12, 19, 26

Team Status Meetings @ 7pm
July 9
July 16
July 23

Phase I : April 19 – May 11, 2024

Planning, Network Brainstorming, Messaging, Training, Printing, Exec Team Fundraising

Team Kick-Off Meeting: 5/11/2024

Phase II – May 11 – May 31, 2024

Printing Petitions, Begin Distribution, Circulators in play, Circulators attend May events, Exec Team Fundraising

Team Status Meetings Tuesdays @ 7pm
May 21
May 28

Phase III – June 1 – June 30, 2024


Petition Packets out for circulation, Circulators attend June events
Exec Team Fundraising
Signed Packets returned: June 14 & June 28th

Team Status Meetings Tuesdays @ 7pm
June 4
June 11
June 18
June 25

CAPTAINS JOB DESCRIPTION

- Set up a Network of Petition Circulators
- Be the Center point for Communication up to the Executive Team, and Down through your network.
- Collect signature completion numbers and provide at each Tuesday Executive Team meeting.
- Distribute and Track petitions out to your network.
- Serve as a collection point for petitions come back from your network.
- Be responsive in getting more petitions to your network as needed.
- Ensure all petitions have been notarized as the come back from your network.
- Assist in planning for the return of signed petitions to the Executive Team at prescribed intervals.
- Communicate, Communicate, Communicate.
- Other duties as assigned.
- Commitment to the Project through August 5, 2024

STRATEGY




SOS Guidelines for Qualification

$$2,484,758 \times (.05) = \mathbf{124,238}$$


Our Goal is 125,000

3 months per month



Signatures of note:

- Dave Williams, GOP Chair
- Tom Bjorkman, GOP Treasurer
- Richard Holtorf, Colorado Rep
- Deb Flora, former CD 4 Candidate



WHAT'S NEXT?

Decide Your Involvement

Arrange with the Exec Team to Get Your Petitions

Pull Your Network Together

Arrange to receive Signature Totals Reported to YOU weekly.

You Report your Network totals to Michelle Hart

HOW DO YOU REPORT?



YOUR EXECUTIVE TEAM

**LINDA
OPINES**

LindaLaughs@
Protonmail.com

720-219-3053

**CANDICE
STUTZRIEM**

Jalpeno@
hotmail.com

703-434-0888

**PEG
CAGE**


Peg@
PegCage.com

303-981-4987

**MICHELLE
HART**

MichelleHart1776
@Proton.me

720-427-2051



4

1

6

5

2

8

Light Pink

3

7